

1978	1979	1980	1981	1982
Jan			- Trial production #3 (4µ)	- Seminar at JIEC
Feb	- Meeting with Intel #2 at NEC	- Start of breadboard debug	ISSCCStart of sales promotion for external companies	
Mar				
Apr	- Meetings with peripheral division	 Completion of breadboard debug 	- Trial production #4 (4µ)	
May	- Meetings with in-house divisions		Electronics magazineStart of sampling	
Jun		- Mask layout review session		
Jul	Meeting with Intel #3 at NECIssuance of system specification	- Completion of mask layout	- Trial production #1 (3µ)	
Aug		 Issuance of evaluation specification 		
Sep		- Trial production #1 (4 μ)	- WESCON	
Oct	Completion of logic designLogic design review session		- Nikkei Electronics	
Nov		- Trial production #2 (4µ)		
Dec - Meeting with In at Intel	ntel #1		- Trial production #2 (3μ) - Mass production transfer (3μ))

Abstract History of μ PD7220 (Graphics Display Controller) Development (from 12/1978 – 1/1982)